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ESTIMATE RUN 10/29/2004

ESTIMATE SUMMARY 10:39:06
CONTID: C13086 ESTIMATE NO: 0019 FINL SPEC YR:1999
PCN: 13086-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 197.0 DAYS TIME ALLOW: 240 WORK DAYS
NORTH DELTA PERCENT TIME: 82.08 ORIG TIME ALLOW: 235 WORK DAYS
PROJECT NO: NH 0501-043
NORTH DELTA
NAME OF ROAD: 050A
PROJECT COUNTIES: DELTA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/29/2004 DATE TIME STARTED 10/07/2002
1225 SO. 7TH. STREET DATE LET 08/22/2002 DATE WORK BEGAN 10/07/2002
DATE AWARDED 08/26/2002 DATE TIME STOPPED 02/19/2004
DATE CONTRACT EXECUTED 09/11/2002 DATE ACCEPTED 02/19/2004
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 10/07/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,343,761.48 PARTICIPATING $ 8,343,761.50 S -9,863.40
AWARD PROJECT AMT: $  7,896,906.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 8,343,761.50 -9,863.40
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 8,343,761.49 -9,863.40
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 27,761.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,343,761.49 17,898.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,343,761.49 17,898.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,898.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
96,500.00000 1.000 96,500.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
L s 0.000 0.00
51,000.00000 1.000 51,000.00
0015 202-00001  REMOVAL OF STRUCTURE 2.000 2.000
EACH 0.000 0.00
5,100.00000 2.000 10,200.00
0020 202-00010 *REMOVAL OF TREE 36.000 36.000
EACH 0.000 0.00
255.00000 36.000 9,180.00
0025 202-00011 *TREE TRIMMING DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0030 202-00035 *REMOVAL OF PIPE 2,761.000 2,761.000
LF 0.000 0.00
10.50000 2,761.000 28,990.50
0035 202-00090 *REMOVAL OF DELINEATOR 6.000 6.000
EACH 0.000 0.00
7.00000 6.000 42.00
0040 202-00203  REMOVAL OF CURB AND GUTTER 337.000 337.000
LF 0.000 0.00
8.00000 337.000 2,696.00
0045 202-00220 *REMOVAL OF ASPHALT MAT 59,598.500 59,598.500
SY 0.000 0.00
2.00000 59,598.500 119,197.00
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,706.000 2,706.000
sY 0.000 0.00
2.50000 2,706.000 6,765.00
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 8,364.300 8,364.300
SF 0.000 0.00

3.00000 8,364.300 25,092.90
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PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
14.00000 1.000 14.00
0065 202-00810 *REMOVAL OF GROUND SIGN 46.000 46.000
EACH 0.000 0.00
81.00000 46.000 3,726.00
0070 202-01000 *REMOVAL OF FENCE 32,984.000 32,984.000
LF 0.000 0.00
0.70000 32,984.000 23,088.80
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,622.000 2,622.000
LF 0.000 0.00
2.00000 2,622.000 5,244.00
0080 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0.000 0.00
166.00000 22.000 3,652.00
0085 202-04001 *PLUG CULVERT DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0090 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 104,504.000 109,340.000
cy -4,836.000 -21,762.00
4.50000 104,504.000 470,268.00
0095 203-00100 *MUCK EXCAVATION 2,231.800 2,231.800
cY 0.000 0.00
13.00000 2,231.800 29,013.40
0100 203-01100 PROOF ROLLING 25.000 25.000
HOUR 0.000 0.00
58.00000 25.000 1,450.00
0105 203-01500 BLADING 12.750 12.750
HOUR 0.000 0.00
73.00000 12.750 930.75
0110 203-01550 DOZING 26.000 26.000
HOUR 0.000 0.00
168.00000 26.000 4,368.00
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PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01597 *POTHOLING 112.500 112.500
HOUR 0.000 0.00
150.00000 112.500 16,875.00
0120 206-00000 *STRUCTURE EXCAVATION 3,069.770 3,069.770
cY 0.000 0.00
14.50000 3,069.770 44,511.67
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,199.140 2,199.140
cy 0.000 0.00
32.50000 2,199.140 71,472.05
0130 207-00205 TOPSOIL 12,520.000 12,520.000
cY 0.000 0.00
14.70000 12,520.000 184,044.00
0135 208-00005 EROSION LOG 1,907.000 1,907.000
LF 0.000 0.00
5.00000 1,907.000 9,535.00
0140 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0145 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) DELETED 105 # 0.000 0.000
ELAM 029
GAL 0.000 0.00
0.60000 0.000 0.00
0150 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 27.000 27.000
EACH 0.000 0.00
205.00000 27.000 5,535.00
0155 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000 10.000
EACH 0.000 0.00
290.00000 10.000 2,900.00
0160 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 7.000
EACH 0.000 0.00
560.00000 7.000 3,920.00
0165 210-00035 *RESET WATER METER 2.000 2.000
EACH 0.000 0.00

1,130.00000 2.000 2,260.00



CONTID: 13086 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00050 *RESET FIRE HYDRANT 3.000 3.000
EACH 0.000 0.00
1,550.00000 3.000 4,650.00
0175 210-00810 *RESET GROUND SIGN 13.000 13.000
EACH 0.000 0.00
270.00000 13.000 3,510.00
0180 210-01000 *RESET FENCE 936.000 936.000
LF 0.000 0.00
3.90000 936.000 3,650.40
0185 210-01011 *RESET GATE 4.000 4.000
EACH 0.000 0.00
136.00000 4.000 544.00
0190 210-04010 ADJUST MANHOLE 28.000 28.000
EACH 0.000 0.00
360.00000 28.000 10,080.00
0195 210-04025 *MODIFY STRUCTURE 3.000 3.000
EACH 0.000 0.00
440.00000 3.000 1,320.00
0200 210-04050 ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
130.00000 4.000 520.00
0205 212-00006 *SEEDING (NATIVE) 23.000 23.000
ACRE 0.000 0.00
365.00000 23.000 8,395.00
0210 213-00003 *MULCHING (WEED FREE) 23.000 23.000
ACRE 0.000 0.00
940.00000 23.000 21,620.00
0215 213-00061 *MULCH TACKIFIER 3,556.000 3,556.000
1B 0.000 0.00
1.50000 3,556.000 5,334.00
0220 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,750.00000 1.000 2,750.00
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PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00050 *MONITORING TECHNICIAN DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0230 250-00110 *HEALTH AND SAFETY OFFICER DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0235 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 88,011.000 88,011.000
cy 0.000 0.00
9.50000 88,011.000 836,104.50
0235 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASS 1-DUBS 0.000
PIT
cy 0.000 0.00
5.00000 0.000 0.00
0240 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 20,755.000 20,755.000
cy 0.000 0.00
13.00000 20,755.000 269,815.00
0240 MATERIAL ALLOWANCE AGGREGATE BASE COURSE, CLASS 6-DUBS -0.002
PIT
cY 0.000 0.00
6.45000 -0.002 -0.01
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 333.910 333.910
TON 0.000 0.00
140.00000 333.910 46,747.40
0250 403-09110 *STONE MASTIC ASPHALT 26,664.390 26,664.390
TON 0.000 0.00
20.50000 26,664.390 546,620.00
0250 MATERIAL ALLOWANCE STONE MASTIC ASPHALT AGGREGATE 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0255 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 58,884.880 58,884.880
TON 0.000 0.00
18.00000 58,884.880 1,059,927.84
0255 MATERIAL ALLOWANCE HBP SX100 AGGREGATE 0.000
TON 0.000 0.00
7.00000 0.000 0.00
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PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,785.751 1,786.858
TON -1.107 -266.79
241.00000 1,785.751 430,365.99
0265 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,271.597 2,277.640
TON -6.043 -1,111.91
184.00000 2,271.597 417,973.85
0270 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 19,477.000 19,477.000
GAL 0.000 0.00
1.25000 19,477.000 24,346.25
0275 412-00600 *CONCRETE PAVEMENT (6 INCH) MCR, PROJECT ORDER #8 2,725.800 2,689.000
SY 36.800 1,766.40
48.00000 2,725.800 130,838.40
0280 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 862.100 862.100
sy 0.000 0.00
1.80000 862.100 1,551.78
0285 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 30,375.400 30,375.400
SY 0.000 0.00
1.60000 30,375.400 48,600.64
0290 506-00209 RIPRAP (9 INCH) 127.300 127.300
cy 0.000 0.00
102.00000 127.300 12,984.60
0295 506-00218 *RIPRAP (18 INCH) 451.000 451.000
cY 0.000 0.00
71.00000 451.000 32,021.00
0300 518-00106 *WATERSTOP (6 INCH) 16.000 16.000
LF 0.000 0.00
16.00000 16.000 256.00
0305 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 1.900 1.900
cY 0.000 0.00
1,110.00000 1.900 2,109.00
0310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 289.280 289.280
cy 0.000 0.00

445.00000 289.280 128,729.60
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PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06
CURRENT PREV QTY/ AMOUNT
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0315 601-03050 *CONCRETE CLASS D (WALL) 72.900 72.900
cYy 0.000 0.00
426.00000 72.900 31,055.40
0320 601-40300 *STRUCTURAL CONCRETE COATING 159.000 159.000
SY 0.000 0.00
12.50000 159.000 1,987.50
0325 602-00000 *REINFORCING STEEL 41,841.000 41,841.000
1B 0.000 0.00
0.70000 41,841.000 29,288.70
0330 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,513.000 3,513.000
LB 0.000 0.00
0.75000 3,513.000 2,634.75
0335 603-01120 *12 INCH REINFORCED CONCRETE PIPE 18.000 18.000
LF 0.000 0.00
39.00000 18.000 702.00
0340 603-01180 *18 INCH REINFORCED CONCRETE PIPE 2,518.200 2,518.200
LF 0.000 0.00
45.00000 2,518.200 113,319.00
0345 603-01240 *24 INCH REINFORCED CONCRETE PIPE 3,666.500 3,666.500
LF 0.000 0.00
61.00000 3,666.500 223,656.50
0350 603-01300 *30 INCH REINFORCED CONCRETE PIPE 45.000 45.000
LF 0.000 0.00
64.00000 45.000 2,880.00
0355 603-01360 *36 INCH REINFORCED CONCRETE PIPE 276.000 276.000
LF 0.000 0.00
80.00000 276.000 22,080.00
0360 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 15.000 15.000
EACH 0.000 0.00
580.00000 15.000 8,700.00
0365 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 30.000 30.000
EACH 0.000 0.00

605.00000 30.000 18,150.00
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0370 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0375 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,210.00000 2.000 2,420.00
0380 603-33018 *18 INCH PIPE SAFETY END TREATMENT 37.000 37.000
EACH 0.000 0.00
600.00000 37.000 22,200.00
0385 603-33024 *24 INCH PIPE SAFETY END TREATMENT 10.000 10.000
EACH 0.000 0.00
800.00000 10.000 8,000.00
0390 603-33036 *36 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
0395 603-50008 *8 INCH PLASTIC PIPE 1,043.000 1,043.000
LF 0.000 0.00
18.50000 1,043.000 19,295.50
0400 603-50012 *12 INCH PLASTIC PIPE 1,814.500 1,814.500
LF 0.000 0.00
19.30000 1,814.500 35,019.85
0405 603-50015 *15 INCH PLASTIC PIPE 405.000 405.000
LF 0.000 0.00
21.60000 405.000 8,748.00
0410 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,412.00000 2.000 4,824.00
0415 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,182.00000 1.000 3,182.00
0420 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 3.000
EACH 0.000 0.00

2,412.00000 3.000 7,236.00
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CAT NO0200 ROADWAY
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,182.00000 1.000 3,182.00
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 10.000 10.000
EACH 0.000 0.00
3,834.00000 10.000 38,340.00
0435 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0440 604-30005 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000
EACH 0.000 0.00
5,600.00000 5.000 28,000.00
0445 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
11,700.00000 1.000 11,700.00
0450 604-50062 *GRATING AND FRAME 2.000 2.000
EACH 0.000 0.00
2,340.00000 2.000 4,680.00
0455 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 22.200 22.200
sy 0.000 0.00
40.50000 22.200 899.10
0460 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,803.000 2,803.000
LF 0.000 0.00
11.00000 2,803.000 30,833.00
0465 606-01340 *END ANCHORAGE TYPE 3D 9.000 9.000
EACH 0.000 0.00
385.00000 9.000 3,465.00
0470 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) MCR, PROJECT 10.000 10.000
ORDER # 8
EACH 0.000 0.00
1,275.00000 10.000 12,750.00
0475 607-00005 *END POST 150.000 150.000
EACH 0.000 0.00
108.00000 150.000 16,200.00
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0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000
EACH 0.000 0.00
21.51000 0.000 0.00
0475 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000
EACH 0.000 0.00
21.51000 0.000 0.00
0480 607-00010 *CORNER AND LINE BRACE POST 53.000 53.000
EACH 0.000 0.00
151.00000 53.000 8,003.00
0480 MATERIAL ALLOWANCE WOOD POSTS-5" X 8' 0.000
EACH 0.000 0.00
35.63000 0.000 0.00
0485 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 14,627.000 14,627.000
LF 0.000 0.00
1.70000 14,627.000 24,865.90
0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000
LF 0.000 0.00
0.21900 0.000 0.00
0485 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000
LF 0.000 0.00
0.21900 0.000 0.00
0490 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 338.000 338.000
LF 0.000 0.00
2.30000 338.000 777.40
0495 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 13,411.000 13,411.000
LF 0.000 0.00
2.40000 13,411.000 32,186.40
0495 MATERIAL ALLOWANCE WOOD POSTS-4" X 6'-6" 0.000
LF 0.000 0.00
0.21900 0.000 0.00
0500 607-11460 *FENCE WOOD RAILING 118.000 118.000
LF 0.000 0.00

17.00000 118.000 2,006.00
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0505 607-21300 *FENCE BARRIER WITH METAL POSTS 700.000 700.000
LF 0.000 0.00
6.00000 700.000 4,200.00
0510 607-52905 *END POST (CHAIN LINK) 20.000 20.000
EACH 0.000 0.00
120.00000 20.000 2,400.00
0515 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000 3.000
EACH 0.000 0.00
204.00000 3.000 612.00
0520 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 159.000 159.000
LF 0.000 0.00
27.00000 159.000 4,293.00
0525 607-53148 *FENCE CHAIN LINK (48 INCH) 96.000 96.000
LF 0.000 0.00
7.70000 96.000 739.20
0525 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 0.000
LF 0.000 0.00
3.41000 0.000 0.00
0530 607-53172 *FENCE CHAIN LINK (72 INCH) 1,877.000 1,877.000
LF 0.000 0.00
8.20000 1,877.000 15,391.40
0530 MATERIAL ALLOWANCE WIRE, POSTS & HARDWARE 0.000
LF 0.000 0.00
4.03200 0.000 0.00
0535 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) DELETED 105 # 0.000 0.000
ELAM 029
LF 0.000 0.00
9.50000 0.000 0.00
0535 MATERIAL ALLOWANCE WIRE, POSTS, & HARDWARE 0.000
LF 0.000 0.00
4.03200 0.000 0.00
0540 607-60266 *16 FOOT GATE DOUBLE (CHAIN LINK) DELETED 105 # ELAM 0.000 0.000
029
EACH 0.000 0.00

1,142.00000 0.000 0.00
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0545 607-60316 *16 FOOT GATE TWIN 2.000 2.000
EACH 0.000 0.00
245.00000 2.000 490.00
0550 607-60324 *24 FOOT GATE TWIN DELETED 105 # ELAM 031 0.000 0.000
EACH 0.000 0.00
282.00000 0.000 0.00
0555 608-00000 *CONCRETE SIDEWALK 8,669.730 8,669.730
sy 0.000 0.00
27.50000 8,669.730 238,417.58
0560 608-00010 *CONCRETE CURB RAMP 170.900 170.900
SY 0.000 0.00
49.00000 170.900 8,374.10
0565 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15,722.550 15,722.550
LF 0.000 0.00
13.00000 15,722.550 204,393.15
0570 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 85.800 85.800
LF 0.000 0.00
18.50000 85.800 1,587.30
0575 609-24008 *GUTTER TYPE 2 (8 FOOT) 264.500 264.500
LF 0.000 0.00
42.00000 264.500 11,109.00
0580 612-00001 *DELINEATOR (TYPE I) 133.000 133.000
EACH 0.000 0.00
18.50000 133.000 2,460.50
0585 612-00002 *DELINEATOR (TYPE IT) 78.000 78.000
EACH 0.000 0.00
20.50000 78.000 1,599.00
0590 612-00003 *DELINEATOR (TYPE III) DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
22.50000 0.000 0.00
0595 613-00200 2 INCH ELECTRICAL CONDUIT DELETED 105 # ELAM 029 0.000 0.000
LF 0.000 0.00

50.50000 0.000 0.00
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0600 614-00011 *SIGN PANEL (CLASS I) 653.300 653.300
SF 0.000 0.00
19.50000 653.300 12,739.35
0605 614-00012 *SIGN PANEL (CLASS II) 352.000 352.000
SF 0.000 0.00
23.70000 352.000 8,342.40
0610 614-00013 *SIGN PANEL (CLASS III) 30.000 30.000
SF 0.000 0.00
27.50000 30.000 825.00
0615 614-00066 *TIMBER SIGN POST 6X6 INCH 51.000 51.000
LF 0.000 0.00
8.55000 51.000 436.05
0620 614-00200 *STEEL SIGN POST (U-2) 54.000 54.000
LF 0.000 0.00
12.10000 54.000 653.40
0625 614-01502 *STEEL SIGN POST (2 INCH ROUND) 1,133.500 1,133.500
LF 0.000 0.00
11.10000 1,133.500 12,581.85
0630 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 413.500 413.500
LF 0.000 0.00
32.20000 413.500 13,314.70
0635 614-80314  BARRICADE (TYPE 3 F-D) DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
1,510.00000 0.000 0.00
0640 615-21599 *15 INCH SLIDE HEADGATE SPECIAL 3.000 3.000
EACH 0.000 0.00
192.00000 3.000 576.00
0645 615-22499 *24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0650 625-00000 *CONSTRUCTION SURVEYING 1.000 0.970
L s 0.030 3,330.00

111,000.00000 1.000 111,000.00
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0655 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 189.000 189.000
HOUR 0.000 0.00
111.00000 189.000 20,979.00
0660 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
330,000.00000 1.000 330,000.00
0665 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
7,000.00000 1.000 7,000.00
0670 627-00001 *PAVEMENT MARKING PAINT 535.250 535.250
GAL 0.000 0.00
36.90000 535.250 19,750.72
0675 627-00005 *EPOXY PAVEMENT MARKING 513.400 513.400
GAL 0.000 0.00
40.00000 513.400 20,536.00
0680 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 527.000 527.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 527.000 6,851.00
0685 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,303.600 1,303.600
(XWALK-STOPLINE
SF 0.000 0.00
13.00000 1,303.600 16,946.80
0690 629-01001 *SURVEY MONUMENT (TYPE 1) 12.000 0.000
EACH 12.000 3,024.00
252.00000 12.000 3,024.00
0695 630-00000 *FLAGGING 12,644.500 12,644.500
HOUR 0.000 0.00
23.50000 12,644.500 297,145.75
0700 630-00001 *PILOT CAR OPERATION DELETED 105 # ELAM 029 0.000 0.000
HOUR 0.000 0.00
35.50000 0.000 0.00
0705 630-00007 *TRAFFIC CONTROL INSPECTION 167.000 167.000
DAY 0.000 0.00
101.00000 167.000 16,867.00
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0710 630-00012 *TRAFFIC CONTROL MANAGEMENT 331.000 331.000
DAY 0.000 0.00
402.00000 331.000 133,062.00
0715 630-80001 *FLASHING BEACON (PORTABLE) 1.000 0.900
EACH 0.100 40.20
402.00000 1.000 402.00
0720 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 30.000 27.000
EACH 3.000 151.50
50.50000 30.000 1,515.00
0725 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 72.000
EACH 8.000 524.00
65.50000 80.000 5,240.00
0730 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 200.000 180.000
EACH 20.000 1,510.00
75.50000 200.000 15,100.00
0735 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.500 37.75
75.50000 5.000 377.50
0740 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.600 157.140
SF 17.460 707.13
40.50000 174.600 7,071.30
0745 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.900
TYPE)
EACH 0.100 75.50
755.00000 1.000 755.00
0750 630-80359 *PORTABLE MESSAGE SIGN PANEL 476.000 478.000
DAY -2.000 -161.00
80.50000 476.000 38,318.00
0755 630-80360 *DRUM CHANNELIZING DEVICE 1,081.000 972.900
EACH 108.100 3,837.55
35.50000 1,081.000 38,375.50
0760 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 74.000 66.600
EACH 7.400 299.70
40.50000 74.000 2,997.00
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0765 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 45.000
EACH 5.000 227.50
45.50000 50.000 2,275.00
0770 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 210.00
10.50000 200.000 2,100.00
0775 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70011 F/A PARTNERING DELETED 105 # ELAM 029 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70020 F/A ON-THE-JOB TRAINEE DELETED 105 # ELAM 029 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0790 700-70022 F/A OJT PILOT DELETED BY 105 #029 RECINDED BY EMT 18,372.000 0.000
AUTHORITY
FA 18,372.000 18,372.00
1.00000 18,372.000 18,372.00
0795 700-70025 F/A QUALITY INCENTIVE PAYMENT 103,721.980 105,336.290
FA -1,614.310 -1,614.31
1.00000 103,721.980 103,721.98
0800 700-70028 F/A ESB PROGRAM DELETED 105 # ELAM 029 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70034 F/A FUEL COST ADJUSTMENT 2,716.000 2,716.000
FA 0.000 0.00
1.00000 2,716.000 2,716.00
0810 700-70035 F/A MISCELLANEOUS IRRIGATION RELOCATES/ DELETED 105# 0.000 0.000
ELAM 031
FA 0.000 0.00
1.00000 0.000 0.00
0835 203-01510 BACKHOE MCR, PROJECT ORDER 3 44.500 44.500
HOUR 0.000 0.00
120.00000 44.500 5,340.00
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0840 203-01582 TRUCK (DUMP) MCR, PROJECT ORDER 3 19.250 19.250
HOUR 0.000 0.00
75.00000 19.250 1,443.75
0845 203-01590 FRONT END LOADER (RUBBER) MCR, PROJECT ORDER 3 26.250 26.250
HOUR 0.000 0.00
95.00000 26.250 2,493.75
0850 203-01594 COMBINATION LOADER MCR, PROJECT ORDER 3 37.000 37.000
HOUR 0.000 0.00
110.00000 37.000 4,070.00
0855 203-02330 LABORER MCR, PROJECT ORDER 3 19.000 19.000
HOUR 0.000 0.00
35.00000 19.000 665.00
0860 900-00010 ADDED ITEM (HOUR)/ FOREMAN/ MCR, PROJECT ORDER # 3 37.000 37.000
HOUR 0.000 0.00
45.00000 37.000 1,665.00
0865 206-00065 STR BKFL (FLOW-FILL) MCR, PROJECT ORDER 4 6.500 6.500
cY 0.000 0.00
60.00000 6.500 390.00
0870 603-01480 48 IN RCP MCR, PROJECT ORDER 4 135.000 135.000
LF 0.000 0.00
105.00000 135.000 14,175.00
0875 604-00510 INLET TY D (10 FT) MCR, PROJECT ORDER 4 1.000 1.000
EACH 0.000 0.00
4,700.00000 1.000 4,700.00
0880 210-04015 MODIFY MANHOLE MCR, PROJECT ORDER 5 14.000 14.000
EACH 0.000 0.00
1,100.00000 14.000 15,400.00
0885 900-00007 ADDED ITEM (EACH)/ EPOXY PAINT MOBILIZATION/ MCR, 1.000 1.000
PROJECT ORDER 6
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0890 900-00007 ADDED ITEM (EACH)/ RELOCATE FIRE HYDRANT/ MCR, PROJECT 1.000 1.000
ORDER 6
EACH 0.000 0.00

2,500.00000 1.000 2,500.00



CONTID: C13086 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 13086-BID ESTIMATE RUN 10/29/2004
PROJECT: NH 0501-043 ESTIMATE NO: 0019 10:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0895 900-00007 ADDED ITEM (EACH)/ MODIFY DIVERSION BOXES/ MCR, 1.000 1.000
PROJECT ORDER 7
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0900 202-00210 REM CONC PAVEMENT MCR, PROJECT ORDER 8 380.350 380.350
SY 0.000 0.00
8.75000 380.350 3,328.06
0905 606-01370 TRANSITION TY 3G MCR, PROJECT ORDER 8 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0910 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 9 66,028.340 66,028.340
SY 0.000 0.00
2.00000 66,028.340 132,056.68
0915 411-03354 ASPH CEM (PG 64-22) CMO # 9 1,295.464 1,292.750
TON 2.714 499.38
184.00000 1,295.464 238,365.38
0920 900-00014 *ADDED ITEM (LUMP SUM)/ 1550 RD INTERSECTION REPAIR/ 1.000 1.000
MCR, PROJECT ORDER 10
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0925 607-11530 FENCE (SPEC) MCR, PROJECT ORDER # 11 366.000 366.000
LF 0.000 0.00
52.00000 366.000 19,032.00
0930 900-00006 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS - AC -160.000 0.000
co 12
DOL -160.000 -160.00
1.00000 -160.000 -160.00
0935 900-00006 ADDED ITEM (DOLLAR)/ CO 13 PRICE REDUCTION HYDRATED -19,400.000 0.000
LIME GRADATION
DOL -19,400.000 -19,400.00
1.00000 -19,400.000 -19,400.00
CAT 0200 CURRENT AMT $ 8,294,116.48 $ -9,863.40$ 8,294,116.47
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0820 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

22,800.00000 1.000 22,800.00
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CAT 0400

PROJECT TOTAL

0.950
EACH

25,100.00000

2.000
EACH

1,500.00000

CURRENT AMT

CURRENT AMT

10:39:06
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
0.950
0.000 0.00
0.950 23,845.00
2.000
0.000 0.00
2.000 3,000.00
49,645.00 $ 0.00$ 49,645.00
8,343,761.48 $ -9,863.40 $ 8,343,761.47



